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 Foreword 
 
By Graham Young, Chair of the Heart of Teesdale Landscape Partnership 
 
The Heart of Teesdale Landscape Partnership has had a significant 
impact on Teesdale's landscape and people over the last five 
years.  It has been good to be part of a project that has been so 
well received.  The clue is in the title, I guess.  It has been a 
partnership; a partnership of authorities, organisations and 
people. 
We have delivered and enabled others to deliver about 75 
projects of amazing diversity (a huge number for a Landscape 
Partnership). They have ranged from planting bulbs to major 
enhancements of public areas; from youth projects to work in 
Care Homes; from archaeological research projects to significant 
footpath improvements.  
Hundreds of dedicated volunteers have battled with invasive 
species, conducted wildlife surveys and enhanced rights of way.  
Over a thousand participants have been trained in heritage crafts and skills, learnt about being creative 
with media and engaged with outdoor activities.  We have encouraged local people to get out and get to 
know their environment and gain a new 'sense of place', to explore the rivers, create better habitats and 
express themselves in art.  We have encouraged people to think and we've made a significant 
contribution to public policy review at a national and European level.  Community groups, parish 
councils, farmers, artists and local businesses have all got involved and been inspired to make a 
difference and hopefully stay engaged in this dynamic landscape we call home. 
All this work has been co-ordinated and enabled by the Heart of Teesdale team, a small but dedicated 
group who have worked beyond the call of duty.  We are proud of them and they should be proud of the 
work they have done and the impact it has had.  This report, by an independent evaluator, gives 
testimony to that fact: ‘Heart of Teesdale can be counted a significant success’. 
Durham County Council has been the 'responsible body' who held the grant from the Heritage Lottery 
Fund and the many match-funders we have had.  They have been very good at allowing the partnership 
to be directed by all its members and independent individuals.  They should be commended for that.  On 
the ground the work has been guided by the invaluable contributions of an Advisory Group who have put 
in many hours of work. Thanks to you too. 
The legacy for the Heart of Teesdale is in each one of the projects supported, it is in the changed 
perceptions and new understandings, it is in the development of new ways to manage the landscape and 
most of all, it is in the heart of each individual involved and their hope for the future. 
The Heart of Teesdale Landscape Partnership as we know it has ended, but people's commitment to the 
dale will not and there will be new initiatives and different ways to ensure the enjoyment and 
development of this, our home. 
I hope to be there to join in, I hope you will too. 
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Summary 
Introduction: the Heart of Teesdale and its Landscape Partnership 
Heart of Teesdale (HoT) is a £2.7m Landscape Partnership (LP) Scheme supported with £1.6m of Heritage 
Lottery Fund (HLF) grant.  Its Vision as embodied in the Project’s Landscape Conservation Action Plan 
(LCAP) is to  
‘inspire people to re-discover the lost landscapes of Teesdale, celebrate its unique beauty and 
character, and benefit from its rich cultural heritage and potential.’1: ii 
The Accountable Body for the scheme is Durham County Council (DCC).  Strategic leadership is provided 
by an Advisory Group (AG) of 15 individuals including representatives of all major project partners and 
with an independent Chair and Vice-Chair.  The scheme is delivered through a programme of some 75 
separate projects (including 28 project grants under a Community Initiatives Fund) costed from under 
£500 to over £300,000, designed to generate outcomes across the four HLF LP programme areas of: 
natural and cultural heritage conservation; community participation; access and learning; training and 
skills.  Coordination and administration is provided through a full-time LP Manager and four part-time 
programme staff, with significant inputs in kind from DCC officers.  Following a successful application for 
HLF grant in late 2009 the scheme was developed between April 2010 and June 2011.  The delivery phase 
was launched in November 2011.  HLF grant formally ends in October 2016. 
The HoT Partnership was originally conceived in part as a response to a recognition that the area has 
special qualities of national significance which have perhaps been overlooked or ‘lost’ in comparison to 
neighbouring areas (such as the North Pennines AONB to the north and the Yorkshire Dales to the south 
and regeneration initiatives around Bishop Auckland that attract more obvious interest from media, 
visitors, businesses and government) and that these qualities are themselves a significant but sometimes 
undervalued resource for local residents. 
The evaluation context and purpose of this Report 
This Report fulfils the requirement of the Heritage Lottery Fund (HLF) for HoT to conduct a Final 
Evaluation of its work.  But it is intended to be much more than a document for HLF to ‘sign off’ its grant.  
It is a document for the Partnership as a whole, for participants and volunteers and for a wider public.   
The Report provides an independent assessment of what the HoT LP scheme has delivered (its outputs), 
what the benefits (outcomes) have been for heritage and people and what lasting impact HoT will have 
made (its legacy).  It celebrates HoT’s successes and pays tribute to the hard work of volunteers, project 
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leads, partners and the LP team.  It also considers what may not have worked so well and the lessons 
that may be drawn for the future.   
In line with HLF’s policy that evaluation should be a continuous process, about ‘improving’ as well as 
‘proving’ the Countryside Training Partnership (CTP) was commissioned in late 2013 to work as 
Independent Evaluator (IE) with the HoT Partnership and LP team to help conduct an ongoing 
assessment of the Scheme’s progress.   
Methods have included the following elements: 
 Desk research: including examination of a wide range of documents relating to HoT its area and the 
Partnership. 
 Liaison with the LP team, Partners and Advisory Group members who have provided information and 
assistance.  
 Key Informant Interviews with partner representatives, project leads, volunteers and beneficiaries, 
both face-to-face and by telephone. 
 Site visits to a wide range of project locations over eight visits (18 days in total) to the HoT area and 
participation in six HoT AG meetings and the 2015 Annual Forum. 
 An evaluation and legacy workshop held at Boldron on 4 June 2014 involving 35 partner 
representatives and project leads. 
 Annual Reports to HoT AG and a Mid-Term Evaluation Report presented to the HoT AG in June 
2016. 
 An on-line survey with an e-invitation via the HoT Newsletter and contacts list, resulting in 109 valid 
returns. 
Quantitative data in this Report is based largely on information supplied by the LP team and partners and 
our evaluation has focused primarily on outcomes and legacy.   
Projects, outputs and outcomes 
Some key indicators of activity (outputs) include: 
 9 amenity sites with significantly enhanced quality; 547ha of holdings entered in ELS; 43ha 
planted with wild bird seed; 17ha of invasive species cleared; 35ha improved through 
environmental volunteering; 12,334 trees planted; 6,464m hedge and 942m of other 
boundaries established or restored. 
 280 landowners or farmers (managing over 10,000ha) engaged, resulting in 18 project grants 
worth a total of £72,000 plus 6 successful agri-environmental grant applications covering 550 ha 
worth £82,146 overall plus an additional 14 other grant applications over worth £24,000 
 16 significant structures repaired/ restored or with enhanced setting including 4 bridges, 2 lime 
kilns, 2 ancient wells;  175 field barns and other vernacular structures recorded and 
documented 
 48 community-led projects; an estimated 23,113 participants in HoT events and activities over 
the life of the LP scheme 
 814 individual volunteers in HoT funded projects, contributing a total of 16,077 volunteer-hours, 
worth £350,927 in match funding 
 13 youth groups and 2,117 young people engaged in HoT activities as volunteers or participants 
 Work with 13 non-traditional or disadvantaged groups involving 95 individuals in HoT projects 
including 4 care homes and Blind Life Durham  as well as efforts to increase access in HoT 
projects for people with visual impairment or other disability 
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 12 businesses engaged including 9 creative media workshops and 3 corporate volunteering 
sessions 
 5km of new public rights of way created and 91 km of paths improved, with 75 new hand gates, 
44 new signposts and 7 improved stiles 
 18 new walking trails with 11 new interpretation boards and associated site-based 
interpretation and/or leaflets or on-line information 
 14 public exhibitions; 13 significant booklets plus 15 digital publications and 4 websites 
 26 school visits involving 450 pupils to sites and 8 outreach visits to schools, 53 adult learning 
activities engaging 648 individuals, plus family and vocational learning activities, cultural and 
oral history projects, a total of 127 learning activities involving over 1,500 beneficiaries overall.  
 1,524 individuals with new or enhanced skills through non-accredited training provided as part 
of project delivery plus 45 individuals involved in ecological monitoring programmes and 10 
trained farm building surveyors. 
In each of HoT’s (and HLF’s) programme areas our evaluation has found that HoT has ‘made a difference’.  
This is equally the case in regard to its work with the local community as to its physical works to the 
area’s natural and cultural heritage.   
 Physical works involving the area’s historic and cultural heritage have been broadly successful. 
An early bias of capital works towards the townscape of Barnard Castle has been compensated 
by a larger number of smaller projects in the surrounding countryside and villages.  An 
overspend on major capital work has been managed well and has not significantly impacted on 
funding for other projects. 
 Public access has featured prominently in HoT including improvements to paths and signage 
around Barnard Castle and several surrounding areas. 
 Projects involving natural heritage have been many and varied though locations have been 
(inevitably) opportunistic.  Habitat works (including the control of non-native species) although 
limited in extent, have significantly improved key locations.  Work with local farmers focusing on 
birds and farm landscapes, has improved areas for wildlife.  Schools projects on freshwater 
ecology have worked well and engaged pupils both at primary and secondary level. 
 Arts-based projects have also worked well, as have those involving archive or other research 
and oral history, in all of which a relatively small amounts of grant have yielded significant 
benefits, reflected in the enthusiasm and testimony of those involved.   
 Most conservation works have also contributed to physical and/or intellectual access and most 
have also involved volunteers.  These have complemented projects focused on community 
participation and engagement which has been a significant feature of the scheme.   
 A prominent element of the HoT scheme has been the Community Initiatives Fund which has 
supported 28 projects across the HoT area.  Whilst some of these have involved only a few 
individuals, in aggregate they have served to promote HoT as a community based scheme.  
 Some ‘people’ activities (such as those linking young people with care home residents in 
exploring their landscape) appear to have been particularly valuable although outcome 
evidence (in the form of anecdotal reports or case studies) is lacking in some areas.  
 The failure of the Teesdale Apprentices programme is disappointing.  However following the 
success of early Stone Festivals a revised Stone Academy programme has delivered trainees 
with Level 2 and Level 3 accreditation.  A number of other projects include training components 
which have contributed to ‘training and skills’ targets. 
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Administration, delivery and governance 
Working at a landscape scale, in partnership, presents significant challenges to management and delivery 
and these have been magnified in HoT by the large number and variety of individual projects.  It is to the 
credit of all concerned that the challenges have been successfully met.  The LP team, working to the HoT 
Advisory Group and to the DCC Regeneration project managers have applied good oversight, and they 
have done this in a way which has been open and accommodating.  This perception is supported by the 
responses to our on-line survey and interviews including those of most project leads, volunteers and 
participants.   
Legacy 
All project outcomes may count as ‘legacy’ to the extent that they endure beyond the end of the LP 
scheme.  Arrangements for post-project maintenance of physical works to habitats and built features 
(management plans, maintenance agreements/ responsibility &c) across the whole HoT programme are 
variable.  Safeguards do not necessarily require institutional obligations or legal commitments.  For 
example the engagement of volunteers in the INNS programme as well as in smaller community projects 
is likely to lead to ongoing informal monitoring; tree planting on private land is likely to secure a 
commitment to maintenance beyond the period specified in the Birds and Farm Landscapes grant letters.  
De facto ownership by DCC or BCTC should help to ensure maintenance of paths and signage. 
Volunteering and community engagement have been significant and successful elements of many of the 
HoT projects.  While it seems likely that the commitment of many of those involved is to their specific 
interest or organisation there is an awareness of the way in which this contributes to a wider landscape 
framework.  Ongoing Legacy discussions, including some held at a local level, will hopefully maintain 
interest and commitment, including identifying future projects and the resources that may be needed to 
implement these.   
Legacy might, but need not necessarily, involve a successor body or initiative focused primarily on the 
HoT area.  A wider aspect of legacy is the place of HoT within the regional landscape context, in 
particular its potential as a ‘hub’ linking the designated landscapes to the north and south with the more 
developed reaches of the river Tees (now covered by the adjacent new River Tees Rediscovered 
Landscape Partnership)  downstream to the east.  Discussions are still ongoing with a view to a clearer 
focus on social and economic development in a wider area (roughly corresponding with the old Teesdale 
District Council boundary) through a body which could seek LEADER and Local Enterprise Partnership 
funding.   
Conclusions  
Heart of Teesdale can be counted a significant success in relation to its aims as laid down in the LCAP.  
This can be attributed in no small measure to three factors.  The first is the motivation and enthusiasm of 
project leads and volunteers who have delivered much of the work.  Another is the commitment and 
focus of the LP team, the support provided by DCC and the leadership of the Advisory Group (in 
particular its two Chairs) who have steered the project during delivery.  Finally the openness of all 
Partners to working together over a set of common aims which have guided the HoT programme since its 
inception has meant that HLF grant has been seen as much more than another funding stream to 
progress institutional priorities or support activities that were proposed before the Partnership came 
into being.   
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With relatively modest HLF funding over a diverse range of projects and significant match contribution 
from partners, HoT has achieved much over a relatively short timescale.  A particular feature of HoT is its 
focus on the area as a cultural landscape.  This has helped generate unity of purpose across all elements 
of the LCAP (not merely those projects involving the arts and creative media) and it has helped foster 
grassroots engagement.  In this regard, HoT has been to the fore in exploring a cultural landscape 
approach to vernacular landscapes and it is fitting that the end of the LP scheme was celebrated with a 
highly successful Symposium on ‘Artists, Farmers and Philosophers’ in September 2016.   
HLF, HoT partners, project leads and the LP team can take satisfaction in that public money has been well 
spent and that the tremendous amount of effort and commitment contributed to the scheme has made 
a difference, both to the area’s natural and cultural heritage and to its communities.   
The challenge now is to build on this success to ensure that the improvements to the area’s natural and 
cultural heritage are maintained, that the enthusiasm and awareness which has been generated does 
not dissipate, and that the distinctive identity of the Heart of Teesdale remains valued and cherished in 
the future.   
 
 
 
 
 
 
 
 
 
Richard Clarke  
 rich@cepar.org.uk   
October 2016 
CEPAR/ CTP 
4, Penn Road, London N7 9RD 
 0207 609 0245  
If not supplied with this Summary, the full report can be accessed on the Heart of Teesdale website; 
http://heartofteesdale.net/ . 
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Figure 1 Location (inset) and primary area of benefit of the Heart of Teesdale Landscape Partnership 
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1 Introduction 
Heart of Teesdale (HoT) is a £2.7m Landscape Partnership (LP) Scheme supported with £1.6m of Heritage 
Lottery Fund (HLF) grant.  Its Vision as embodied in the Scheme’s Landscape Conservation Action Plan 
(LCAP) is to  
‘inspire people to re-discover the lost landscapes of Teesdale, celebrate its unique beauty and character, 
and benefit from its rich cultural heritage and potential.’ 1: ii 
The LCAP elaborates this vision in a set of seven principal aims: 
1. To re-discover the particular visual qualities of Teesdale drawing on the historic and cultural 
legacy of artists, scientists and others who have explored the area and foster creativity and 
imagination through art, crafts and other media  
2. To understand the historic value of the local landscape and how it has been shaped over time.  
3. To conserve or restore the built and natural features that characterise the area 
4. To take action to protect the local environment and wildlife, and increase biodiversity 
5. To enhance the quality and amenity value of public and community spaces, key views and settings 
for enjoyment and learning 
6. To engage individuals and communities in learning, training, skills and new technology to 
understand and interpret the local landscape, traditions and heritage and improve access, 
especially by those who might be disadvantaged or excluded from activities  
7. To promote opportunities for cooperation, mutual support and volunteering within the 
community to develop strategies and action so that the benefits of partnership can be sustained 
long term. 1: ii 
All of these aims fit well with the multidisciplinary, multifunctional concept of landscape encapsulated in 
the European Landscape Convention (ELC), adopted by the Council of Europe in 2000 and applicable to 
the UK since March 2007.  ELC promotes a definition of landscape which usefully underpins the 
landscape partnership philosophy: ‘An area, as perceived by people, whose character is the result of the 
action and interaction of natural and/or human factors’ — a rich concept that encompasses but goes 
beyond sectoral (geomorphological, ecological, archaeological, historical or aesthetic) approaches.  ELC 
makes it clear that people are at the heart of all landscapes (commonplace and ‘degraded’ as well as 
eminent) each of which has its own distinctive character and meaning to those who inhabit or visit it.2   
The Accountable Body for the HoT scheme is Durham County Council (DCC) and strategic leadership is 
provided by an Advisory Group (AG) of c. 15 individuals including representatives of all major project 
partners and with an independent Chair and Vice-Chair.   
The scheme is delivered through a programme of some 75 separate projects costed from under £500 to 
over £300,000, designed to deliver outcomes across the four HLF LP programme areas of: natural and 
cultural heritage conservation; community participation; access and learning; and training and skills.  
Coordination and administration is provided through a full-time LP Manager and four part-time 
programme staff, with significant inputs in kind from DCC officers.   
The scheme was developed between April 2010 and June 2011 following a successful application for HLF 
funding in 2009.  The delivery phase was launched in November 2011 and finishes in October 2016.    
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Purpose and structure of this Report 
This Report fulfils the requirement of the Heritage Lottery Fund (HLF) for HoT to conduct a Final 
Evaluation of its work.  But it is not merely intended to enable HLF to ‘sign off’ its grant. It is a document 
for the Partnership as a whole, for participants and volunteers and for a wider public. 
The evaluation has been designed to provide an independent assessment of what HoT projects have 
delivered (their outputs), what the benefits (outcomes) have been for heritage and people and what 
lasting impact HoT will have made (its legacy).   
Subsequent sections of this Report: 
 Provide further information regarding HoT, its origins, aims and objectives, and on its partners and 
projects (Section 2: The Heart of Teesdale Landscape Partnership) 
 Consider the HLF evaluation and reporting process and the methodology that has been adopted in 
producing this report (Section 3: The evaluation context) 
 Examine the component elements of HoT – what was actually done, and what was achieved and 
what its benefits have been for heritage and people (Section 4: Projects, outputs and outcomes) 
 Consider the management of HoT (Section 5: Governance, administration and delivery) 
 Assess the enduring benefits of HoT beyond the end of HLF funding and review some of the things 
which worked less well or are still outstanding and the lessons that may be drawn (Section 6: Legacy) 
 Briefly summarise this Evaluation and the contents of the Report and (Section 7: Conclusions). 
 
Figure 2 The Heart of Teesdale LP area showing parish boundaries 
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2 The Heart of Teesdale Landscape Partnership 
The HoT Partnership was originally conceived in part as a response to a recognition that the area had 
special qualities of national significance which had perhaps been overlooked or ‘lost’ in comparison to 
neighbouring areas that attract more obvious interest from media, visitors, businesses and government 
such as the North Pennines AONB to the north, the Yorkshire Dales to the south, and the major 
regeneration focused on Bishop Auckland Castle (itself the recipient of £10m HLF funding) and that for 
local residents the landscape and its heritage is a sometimes undervalued resource.   
Table 1 Timeline and key stages for Heart of Teesdale LP 
When What 
1889 ‘Forward Barney’ publishes letter in the Teesdale Mercury asking ‘Is Barnard Castle to be 
the fashionable watering-place of the North?’  Improvements advocated include public 
walks later to be implemented by the HoT Landscape Partnership (Figure 3). 
2003 Countryside Agency Market Towns Initiative.  One North-East (Regional Development 
Agency, abolished 2012) identifies Barnard Castle as a ‘Beacon Town’ (together with 
Middleton in Teesdale), and key to the area’s development. 
2006 Barnard Castle Vision (BCV) established to promote development in the town; in nine 
years to 2015 BCV attracts £9m of funding to the town. 
2007 Michael Rudd ‘Discovery of Teesdale’3 published. 
2008 BCV commissions Chris Burnett Associates to prepare a Landscape Appraisal of Barnard 
Castle and its surrounding area. (Produced April 2009). 
2009 Local government reorganisation; Teesdale District Council absorbed in Durham County 
Council as unitary authority. 
Sept Barnard Castle Vision in conjunction with Durham County Council submit a Stage 1 
application for the ‘Tees Vale and Barnard Castle Landscape Partnership’ to HLF.  
2010 Stage 1 (development) 
April Round 1 approval received from HLF with £87,200 development funding towards a total of 
£139,900. 
HoT Steering Group established. 
May Charlotte Hursey appointed LP Programme Development Officer.   
Sarah Smith appointed Community Development Officer. 
 Community consultations lead to 3 Strategy documents: Community Engagement; 
Volunteering; Learning and Training 4 as input to the LCAP. 
Wider HoT Forum established in parallel with Steering Group.  
 LP name changed to the ‘Heart of Teesdale Landscape Partnership’.  LP area (and 
Landscape Appraisal) 5 extended.  Biodiversity6 and Heritage Audits7 and Digital Media 
Strategy8 commissioned. 
Landscape Conservation Action Plan (LCAP)1 agreed by SG. 
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2011  
June Round 2 application submitted with LCAP to HLF. 
Sept Round 2 Pass received from HLF with funding of £1,895,700. 
Nov Formal launch of the HoT Landscape Partnership. 
2012  
Sept HoT LP Steering Group reconstituted as the LP Advisory Group. 
Oct Honia Devlin appointed as (Groundwork) Volunteer Officer (Culture and Heritage) p/t 
Kath Marshall-Ivens app’t as (Groundwork) Volunteer Officer (Green and Env Issues) p/t 
Nov First HoT Annual Forum and Open Day. 
2013  
Apr Karen Collins appointed as Volunteer Officer (p/t maternity cover for Kath Marshall-Ivens). 
Aug Emma Ashton-Wickett appointed as ‘Paths for all’ project officer. 
Sarah Smith returns p/t; Susie Lane appointed as Community Officer p/t. 
Dec Countryside Training Partnership appointed as Independent Evaluator.   
Oct Susie Lane appointed as Community Officer (p/t, maternity cover for Sarah Smith). 
Alex Sijpesteijn replaces Charlotte Hursey as HoT LP Manager. 
2014  
Jan Graham Young replaces Will Weston as Chair of the HoT Advisory Group.  
Sue Berresford retires as DCC Regeneration Manager (but returns as a member of the HoT 
Advisory Group); Chris Myers, DCC Principal Regeneration Manager becomes the DCC link 
and Alex’s manager.  
June ‘Taking stock and Looking Ahead’ Evaluation and Legacy workshop in Boldron Village Hall. 
Oct Sarah returns p/t as Community Officer; Susie stays on also as a Community Officer p/t. 
2015  
March CTP Interim Evaluation Report submitted to Partnership and Advisory Group. 
June WoodFest event attended by over 300 people. 
July Susie leaves. 
Sept Barnard Castle Vision ends. 
Nov HoT Annual Forum attended by 76 people. 
2016  
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March Volunteer thank you event attended by over 70 people. 
Karen, Sarah, Honia’s contracts end. 
June Draft Final Evaluation Report to HoT PDG and AG. 
Sept End-of-scheme Symposium (7-9 September). 
 Emma’s contract ends.  
Submission of Final Evaluation Report to HLF and final HLF grant payment. 
Oct HoT HLF LP funding and Alex’s contract ends. 
 
 
 
 
  
 
Figure 3 Some of the improvements to Barnard Castle undertaken by HoT were advocated in 1889 by 
‘Forward Barney’ a correspondent in the Teesdale Mercury. 
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3 The evaluation context 
This section starts with a summary of HLF’s requirements and guidance in respect of evaluation.  It then 
introduces the purposes of this Interim Report and presents the approach and methods adopted in our 
work with HoT. 
3.1 HLF evaluation guidance 
HLF requires that every Landscape Partnership should conduct a Final Evaluation towards the end of its 
Scheme and submit a satisfactory Report (embodying the results of the Final Evaluation) before it can 
‘sign off’ the Scheme and release the final 10% of grant money.9  The Final Report must be an objective 
evaluation of what has been achieved.  Common practice is for independent consultants to be engaged 
in the process, to a greater or lesser degree.   
But this report is also a testimony to the work of all those involved with HoT. It celebrates the Scheme’s 
successes and considers what difference it has made to the area.  It also considers what may not have 
worked so well and the lessons that may be drawn for the future.  It is a document for the Partnership as 
a whole, for participants and volunteers and for a wider public. 
HoT was conceived and developed as a Landscape Partnership under HLF’s third (2008-13) Strategic Plan, 
during which HLF developed its approach to (and placed increasing emphasis on) effective monitoring 
and evaluation.  Some of these changes include: 
 Looking beyond outputs (as measures of activity) to outcomes (longer term benefits to heritage and 
for people) in particular those which endure beyond the end of HLF funding (legacy). 
 Working with partnerships and project partners, seeing evaluation as a participative process which 
enhances delivery rather than primarily an external assessment of achievement. 
 Utilising a wide variety of evidence including qualitative as well as quantitative indicators. 
HLF evaluation guidancei makes a distinction between outputs (as measures of project activity supported 
by HLF grant) and outcomes (their longer-term benefits - to heritage and for people).  Legacy comprises 
those outcomes that endure beyond the end of HLF grant and includes any benefits from working at a 
landscape scale beyond those generated by individual projects.  Whilst outputs can usually be captured 
by quantitative measures, many ‘people’ outcomes can be expressed only in qualitative terms.  
‘Evidence’ may need to include baseline information if the results are to be attributed to Partnership 
activity and HLF grant.  This changing approach is embodied in HLF’s current (20013-18) generic guidance 
published in October 201210.  HLF have also published subsequent evaluation guidance9 following our 
national evaluation of the Landscape Partnership programme in 201111.  The emphasis on outcomes is 
also contained in informal advice that HLF provides in regard to legacy planning12 as well as in its concern 
that working at a landscape level should deliver benefits which are more than the sum of the outcomes 
of individual projects.  Our evaluation takes this more recent guidance into account whilst recognising 
HLF’s evaluation advice as it existed at the time of submission of HoT’s Stage 2 application in 2010 as a 
reference point. 
                                                             
i HLF’s current  evaluation guidance for LPs can be found on HLF’s website at www.hlf.org.uk/landscape-partnerships-
evaluation-guidance.  The advice on legacy planning at www.hlf.org.uk/legacy-planning-landscape-partnerships. 
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3.2 The HoT Evaluation 
The Countryside Training Partnership (CTP) was contracted in September 2013 as Independent Evaluator 
(IE) to provide  
‘analysis of progress towards and achievement of the Landscape Partnership in respect of its 
effectiveness and overall aim to fulfil the objectives of the Landscape Conservation Action Plan 
(LCAP) which formed the essence of the submission to the Heritage Lottery Fund in 2011’ i   
The evaluation as a whole comprised four stages starting in January 2014, each with a nominal (i.e. 
costed) allocation of 12 days, each of Stages 1-3 concluding with a brief interim report summarising the 
outputs of the work from that stage and containing proposals for the next stage.  Each stage involved 
working with project leads, partners and the LP team and a total of 11 visits were made to the HoT area, 
each of between 1 and 3 days.  Stage 2 included a workshop for all project leads and partners focusing 
on outcomes and evidence.  Stage 3 included an Interim Evaluation report presented to the AG in March 
2015.  Submission of this Report constitutes the final stage of our evaluation of the scheme. 
This aims of this Report are to: 
 Offer an independent assessment of what the HoT LP scheme has delivered (its outputs), what 
the benefits (outcomes) have been for heritage and people and what lasting impact HoT will 
have made (its legacy) for heritage and for people in the HoT area. 
 Celebrate HoT’s successes and pay tribute to the hard work of volunteers, project leads, 
partners and the LP team. 
 Consider what has worked particularly well and what may not have worked so well and the 
lessons that may be drawn for the future.   
 
3.3 Methods 
Quantitative data in this Report is based primarily on information supplied by the LP team and the 
Report focuses primarily on outcomes and legacy.  The approach has comprised the following elements 
all of which have been conducted in liaison with the LP team, Partnership members, project leads and 
participants who have provided invaluable information, advice and assistance.  
Desk research 
This has included a wide range of other material feeding in to, related to or produced by HoT and partner 
organisations.  A key focus has been the HoT LCAP and supporting documents, monitoring spreadsheets 
produced by the LP team, minutes of AG meetings and other sources including material relating to the 
HoT area more generally.  
Key Informant Interviews 
A programme of (telephone and on-site) interviews with individuals who might reasonably be considered 
to have expert or ‘inside’ knowledge of HoT and its achievements, including the following categories: 
 HoT team members and project leads 
 ‘Experts’ including those involved in local cultural and natural heritage works 
 Volunteers and project participants 
                                                             
i
 Durham County Council RFQ Schedule 2: Contract Agreement August 2013. 
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 Programme beneficiaries including local businesses 
 Representatives of funding and partner bodies including the HLF Monitor and Regional Grants 
Officer. 
Site visits 
Site visits to a wide range of project locations over eleven visits (18 days in total) to the HoT area has 
provided valuable supplementary information to the above and enabled us to ‘ground truth’ information 
secured from other sources.   
In addition we have participated in six HoT AG meetings and in the 2015 Annual Forum. 
Workshop 
An Evaluation and Legacy workshop ‘Taking stock and 
Looking Ahead’ was held on 4 June 2014 in Boldron 
Village Hall.  35 partner representatives and project 
leads took part and a report of that workshop, 
submitted to the AG on 16 July 2014.   
Participant survey 
An on-line questionnaire (with hard copies available 
from the HoT Office)  launched in mid-2015 resulted in 
a total (April 2016) of 109 valid responses.  The 
questionnaire was designed in sections, each 
commencing with a closed question designed to elicit 
perceptions of or attitudes to aspects of HoT’s 
objectives and projects, but which importantly then 
provides the opportunity for (what were sometimes 
extended) open, narrative responses on the perceived 
strengths and weaknesses of HoT in regard to each 
area.  No questions were mandatory and ‘skipped’ questions mean that responses to individual 
questions are generally less than the number of questionnaire respondents overall.   
It is important to note that the 
survey is not a representative 
(and much less a statistically 
significant) sample of the 
community of the HoT area.   
Project leads comprised 
almost one-third of all 
respondents – a figure inflated 
by responses from leaders of 
Community Initiative Projects 
(see Section 4.2); some half of 
all respondents were either 
volunteers or project 
participants.  Just 10 % of 
respondents stated that they 
knew of HoT’s existence but 
 
Figure 4 35 partner representatives and 
project leads attended the May 2014 
evaluation workshop in Boldron to identify 
project outcomes, their interactions and to 
start discussions on legacy 
 
Figure 5 Engagement of questionnaire respondents with HoT. 
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haven’t really been involved and 7 % said that they hadn’t been aware of HoT before receiving the 
questionnaire (presumably forwarded by those who did).   
However while the sample is biased to those who have been most closely connected with the HoT 
scheme and quantitative returns must be treated with caution, the narrative responses received 
(including those of individuals who had limited engagement with it the scheme, as well as the presence 
of some critical or hostile comments) suggests that these are likely to be reasonably representative of a 
wider spread of opinion.   
 Almost half of all 
respondents were aged between 
45-64 with a quarter aged 65 or 
over; only 3 respondents were 
under 17. 
 Respondents were 
equally balanced 50:50 men and 
women. 
 None of those who 
offered further personal 
information stated they were 
from ethnic minority groups. 
 Only one respondent 
reported having a disability that 
limited participation in HoT 
activities or projects. 
 83% of survey returns were from individuals who live or work in or adjacent to the HoT area; 16% of 
respondents lived outside the area. 
The questionnaire concluded with an invitation to respondents to indicate if they were prepared for us 
to follow up with a short telephone interview.  Remarkably, over half of those who responded to this 
question (55% or 44 individuals) were willing to do this, and provided their names and contact details for 
us to do so.   
Reports to the HoT Advisory Group and Partnership 
Annual reports of the evaluation work were submitted at the end of each part of the evaluation.  In 
addition a Mid-Term Evaluation with recommendations for the final 18 months of the LP Scheme was 
submitted to the HoT AG in June 2016 and secured important feedback from the Partnership.  
  
 
Figure 6 Age distribution of respondents to the on-line survey. 
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Figure 7  Above: locations of survey respondents who provided postcodes.  A majority came from 
within the HoT area (with a cluster around Barnard Castle) but several from outside.  Collection of 
postcodes from all volunteers and project participants would have enabled the ‘reach’ of the HoT 
scheme to be estimated.   
Below: A Wordle analysis of responses to 'give three words which sum up the HoT scheme for you' in 
the on-line questionnaire.  The prominence of each word in the word-cloud reflects the frequency of 
its use. 
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4 Projects, outputs and outcomes 
This section considers the achievements of the projects comprising the HoT scheme.  Some 26 projects 
or project groups outlined in the HoT LCAP have resulted in some 75 separately funded projects in the 
HoT delivery programme (including 28 project grants under the Community Initiatives Fund), monitored 
by the LP team under the four thematic HLF programme aims as follows: 
A. Conserving or restoring the built and natural features that create the historic landscape character 
B. Increasing community participation in local heritage 
C. Increasing access to, and learning about, the landscape area and its heritage 
D. Increasing training opportunities in local heritage skills. 
The remainder of this section focuses on HoT project delivery, outputs and outcomes and follows HLF’s 
(and HoT’s) four thematic programme aims of natural and cultural heritage conservation; community 
participation and engagement; , access and learning; training and skills.  Projected final project cost in 
each area Figure 8i is close to allocation.  
It is important to note however that besides their primary objectives most projects deliver outputs 
outcomes in several (and sometimes all) programme areas.  For example physical conservation projects 
undertaken by volunteers may enhance access and understanding and improve local skills.  Many also 
included public participation events.  The allocation of project to programme areas is therefore 
somewhat arbitrary; for example B3 Riverbanks Restoration and the Tees Invasive Species Initiative are 
                                                             
i
 Data from HoT Finance Report to AG 22 January 2016 
 
Figure 8 HoT project cost (including match funding) allocations (left) and projected to end 2016 (right) by 
programme area. 
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both allocated to Programme B (Community) but could easily have been placed in Programme A 
(Physical Conservation); conversely several projects in Programme A involve volunteers and training and 
A5, Paths for All People contributes significantly to outcomes in (and could easily have been placed in) 
Programme C (Access).  Assessment of achievement in relation to LCAP targets is complicated by the 
large number of projects in the scheme and by significant overlap between them.  
Each of sections 3.1 to 3.4 below begins with a brief outline of projects grouped under that section in the 
LCAP but discussion then focuses on relevant outputs and outcomes across all HoT project activity, 
irrespective of the programme area under which projects are grouped.  Key outputs are identified from 
the most recent (March 2016) HLF Output Data return, supplemented by additional data from the LP 
team.  Outcomes are based on our own assessment of what has been achieved in each programme area, 
supplemented by the views expressed by interviewees and on-line survey responses.   
 
Codes used to identify respondents are as follows:   PL = project lead or partner representative;  V = 
volunteer;  PA = participant in one or more events or activities;  NP = aware of HoT but non participant;  
NA = unaware of HoT until approached as part of this evaluation. 
 
  
 
Figure 9 INNS volunteers (clockwise from top left) spraying rhododendron, bashing balsam, hacking 
hogweed - and some corporate volunteers about to leave their cleared site as the day draws to a close 
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4.1 Natural and built heritage conservation 
Projects  
More than half of all HoT projects – including seven project groups amounting to 46% of project cost 
placed under Programme A - involve some form of direct physical conservation or recording of the area’s 
natural and/or built heritage.  Major improvements to a neglected area around the Castle entrance, with 
green landscaping, improved seating, and re-installation of a mini-golf course (A4. Castle and Scar Top 
Setting/ A Journey through Teesdale) have provided a new amenity focus for the town.  Other works to 
Barnard Castle open spaces (A2) include revived access and parking with plantings and floodlights in the 
forecourt of St Mary's Church (Amen Corner), restoration of a Garden of Remembrance and war 
memorial adjacent to Galgate, the main eastern access to town and the scarification and reseeding of 
Upper Demesnes Hay Meadow, a popular public open space.  These projects were completed early in the 
scheme, leading to initial perceptions (redressed by many later projects located in the surrounding 
countryside) that HoT was overly town-focused.  At the same time however they provided momentum 
and visible evidence of achievement.  One project (Scar Top) also went significantly over budget, 
(emphasising the significance of the built in the financial profile in Figure 5 above).   
Paths for All People (A5) has comprised a number of schemes promoting foot paths not just around 
Barnard Castle but in surrounding villages.  Inevitably access projects have been modified as the scheme 
has progressed.  An extension to the Tees Railway Path proved impractical as did a separate (not HLF 
funded) proposal to create a new steel rope bridge at the site of an old railway viaduct over the Tees 
north of Barnard Castle which would have allowed HoT to establish a circular walk along each side of the 
river.  At the same time new opportunities have led to project extensions such as improvements to 
paths, bridges, benches in Flatts Wood (A1) and environmental volunteering and habitat works in Tees 
Banks Woods (B3 and D6).  These have revived a green amenity area for the town including an area on 
the banks of the Tees known as the Bandstand or Town Beach. 
Three project groups in Programme A are directly focused on heritage conservation.  Historic Landscapes 
(A6), delayed by late commissioning an historic landscape study initially planned for the development 
phase, has included a traditional farm building survey involving 
ten volunteers in locating, surveying and recording over 175 key 
structures in the area under the guidance of a historic buildings 
consultant.  Teesdale Views (A3), involving the identification 
and restoration of views painted by local artists and installation 
of marker posts with sculpture, has faced a number of 
challenges, including the selection of sites since views have 
not only changed since painting but that artists sometimes 
took liberties with landscape features.  Issues to do with the 
‘ownership’ of sculptures (principally in respect of public 
liability insurance) remain to be resolved. 
A programme of farmer engagement, Birds and Farm 
Landscapes (A7), has been particularly successful with over 
100 farms visited and more than 20 farmers actively 
involved in habitat improvements.  Achievements have 
included almost 2,500 trees planted, over 200 bird boxes 
installed and three ponds re-established.  The project has 
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had wide community engagement with 115 volunteers involvement both as individuals and as members 
of other organisations.  Volunteer activities have included tree planting, breeding and winter bird 
surveys, nest box making and monitoring and subsequent ringing of chicks under the national BTO 
scheme.  Visits have been made to local schools where children dissected Barn owl pellets to determine 
prey species.  A number of events have been held for the general public, including a Haymeadows visit, 
farmer-led farm walks, an Open Farm Sunday, bird watching sessions and talks to local groups, attracting 
some 750 people in total.  The project has produced its own final report (incorporating the results of an 
end of project questionnaire issued to farmers and helpers which attracted over 40 responses) and its 
own legacy plan.   
Several of the projects in this section are as much to do with improving physical access and visual 
amenity as with heritage conservation.  Several have also delivered significantly in terms of community 
engagement and training.  Conversely a number of projects grouped under programmes B (Community 
engagement) and C (Access and learning) have delivered significant outputs in terms of physical 
conservation of the natural and cultural heritage.   
Outputs 
Outputs below relate to physical works to the area’s natural and built heritage by projects across the 
whole of the HoT LP scheme.  
 9 amenity sites with significantly enhanced quality - Flatts Wood, Scar Top, Garden of 
Remembrance, Demesnes, Cotherstone play area, Amen Corner, Eggleston Abbey, Whorlton 
Village Garden, Bowes Castle) 
 17ha of invasive species cleared (Himalayan balsam, Japanese knotweed, Giant hogweed, 
Rhododendron) 
 72 wildlife surveys undertaken 
 267 landowners or farmers engaged with 280 advisory visits made, covering over 10,000ha  
 18 project grants worth a total of £72,000 awarded, plus 6 successful agri-environmental grant 
applications covering 550 ha worth £82,146 overall plus an additional 14 other grant 
applications over worth £24,000  
 12,334 trees planted (2,451 within Birds and Farm Landscapes), 43 ha of wild bird seed mix 
planted (excluding ELS requirements) 
 6.5km hedge and 942m of other boundary established or restored 
 16 significant structures repaired/ restored or with enhanced setting including 4 bridges, 2 lime 
kilns, 2 ancient wells 
 175 field barns and other vernacular structures recorded and documented. 
Outcomes 
This section considers impacts or benefits to natural and cultural heritage across the HoT programme, 
beyond those projects listed above (whose wider outcomes, for example in relation to community 
engagement or access are dealt with below).   
 Heart of Teesdale Landscape Partnership - Final Evaluation Report, October 2016        17 
More than a third of respondents to the survey 
(Figure 10)felt that HoT had secured major 
improvement to natural features with a further 
third noting some improvement.   
Long term benefits depend on continued  
monitoring and maintenance.  Probably the 
single most important factor in ensuring that 
this takes place is the interest and commitment 
of a large body of volunteers who are likely to 
continue to monitor sites working with the 
relevant agencies.  
‘monitoring of the otters on the Tees is essential 
work for helping to understand and try and help 
the growth of the population of these animals.’ 
(V) 
‘Invasive species control. Worked well so far, 
but it must be followed up!’ (V) 
In the case of INNS control TRT have already equipped a small number of trained volunteers with 
knapsack sprayers and herbicides.   
‘The Tees Invasive Non-Native Species project has had a massive impact on the local environment 
through removing invasive species and allowing the regeneration of the natural vegetation. It 
has also raised awareness amongst the general public about invasive species and how to tackle 
them.’ (PL) 
The Demesnes Hay Meadow similarly has a body of volunteers committed to continue management with 
equipment (scythes, rakes) lodged with BCTC.   
‘The Demesne hay meadow appears to be showing encouraging signs of improvements after our 
input (e.g. spreading 'green hay') and changes in management.’ (PL) 
In the case of works to private land, much of the woodland and other habitat improvement is not 
associated with any formal management agreement beyond those associated with Stewardship 
conditions, although the Birds and Farm Landscapes project has instituted its own management 
agreement with farmers and monitoring during the period of the agreement is being undertaken by the 
Durham Hedgerow Partnership and Landscape Department of DCC.  However the commitment of local 
farmers to improvements (to which in many cases they had themselves contributed) is likely to secure 
maintenance beyond any formal agreement and the ‘ownership’ of such works by those on whose land 
the work has been carried out will be the best guarantee that long-term benefits will be secured.   
‘Links with farmers on conservation matters, regularly forming on-going contact and increased 
awareness by farmers of the importance of wildlife on their land […] at least some of the 
information passed to farmers will stay with them and develop.’(PL) 
Again, volunteer engagement – such as that of the Durham Bird Club which has been monitoring bird 
populations, and the enthusiasm of local groups such as Trees for Cotherstone is likely to encourage such 
after-care.  
One limitation of habitat works in particular was that their locations were of necessity opportunistic, 
depending on landowner cooperation and support: 
 
Figure 10 To what extent do you think Heart of 
Teesdale has contributed to the conservation of 
habitats, wildlife and natural features? 
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 ‘Habitat restoration projects, probably with the exception of birds and farm landscapes, have 
been dispersed and not delivered to create a strategic network. Unfortunately, land ownership 
and attitudes of owners often make this unavoidable.’ (PL) 
‘Missed opportunities for long term permanent rough grassland habitats for a range of farmland 
birds.’ (V) 
Similar considerations apply to the conservation 
of archaeological, historic or built features, a 
similar proportion noted some improvement but 
the number of individuals noting major 
improvement was somewhat less, with a 
significant number uncertain.   
Views expressed regarding historic and built 
heritage were broadly positive: 
‘Scar Top and Castle setting: improvement to an 
area which needs to be a focal point in the town 
for locals and visitors.’ (PL) 
‘Amen Corner - Has made a real difference to the 
setting of St Mary's Church and far more 
accessible for users.’ (PL) 
‘The old Lime Kiln at Barningham has been 
brought back to its former glory securing a good 
link back to our past.’ (PA) 
‘Restoration of lime kilns - important from a heritage point of view.  Increasing knowledge about 
rock art unique to this area, and making it easier to find.’ (PL) 
‘The geo-physical survey of the Roman settlements was a great idea, as it was a non-invasive 
way of finding out where and how our current land use came to be and the impact the Roman 
occupation had on our land and therefore can help us to understand the impacts our actions can 
possibly make on future generations.’ (PL) 
‘The project enabled the actual site of the (presumed Roman) well [St Farmin’s] to be discovered, 
and although agreement to leave the site exposed could not unfortunately be obtained from the 
landowner, future workers do at least know where it is, and some day permission to complete the 
project will undoubtedly be granted.’ (PL) 
However there some qualified or critical comment, particularly in regard to community archaeology: 
‘My personal contacts with local farmers indicate that some are very disappointed that no funds 
were available for conservation restoration of redundant farm buildings through this scheme. A 
missed opportunity?  Did anyone approach farmers directly to see what they would like to get 
out of a landscape partnership scheme when it was being set up, or explain what was and was 
not potentially possible?’ (PL) 
A maintenance failure for Scar Top and uncertainties regarding ownership and upkeep of the Memorial 
Gardens have been addressed but an audit of post-project maintenance across the whole HoT 
programme would identify problem areas and the steps that need to be taken to ensure that the 
benefits of physical works are not dissipated.   
Community archaeology, potentially one of the most significant programmes in terms of developing 
engagement with the area’s historic heritage suffered from significant delays but produced some 
 
Figure 11 To what extent do you think Heart of 
Teesdale has contributed to the conservation of 
archaeological, historic or built features in the area? 
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interesting results as at Brignall where evidence was found of prehistoric farming and its open days were 
well attended.  However the programme also received some criticism: 
‘While this area offers lots of rich pickings for archaeology, [it] has never quite come to life, partly 
it seems by being handled by DCC's archaeology team rather than being outsourced.’ (PL) 
Many of the archaeological and historic projects I feel were taken out of the hands of those who 
had initially thought of them and there seems little involvement with local people who work or 
have an understanding of the area. This includes getting people from outside the area to deliver 
training and work when there are many local groups and experts. The archaeology programme 
has been very poorly executed and has had little or no local input.’ (PA) 
 
 
 
Figure 12 Barningham Lime Kiln (one of the CIF projects) before (left) and after stabilisation and removal of 
encroaching scrub (right) with (inset) interpretive plaque 
 
Figure 13  The Scar Top mini-golf course in 2012 (left) and (right) after reconstruction. Each 'hole' tells 
a story relating to a location or landscape feature within the HoT area (inset) 
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Figure 14 Lost Landscapes: YMCA volunteers (left) tend a wild flower garden with Charles Dickens care 
home residents.  (Top right) excavations for sand martin habitat (below) and creating an otter holt 
 
Figure 15 Guides and explorers take a rest from tree planting in the Birds and Farm Landscapes project 
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4.2 Community engagement and participation 
Projects 
Five project groups (comprising a total of 37 individual projects) are listed under this programme area as 
directly contributing to community awareness, engagement and participation.  Of these the Community 
Initiatives Fund (CIF, B2) has perhaps been one of the most successful (and certainly the most varied) in 
the HoT programme.  With an allocated £101,000, and offering grants of up to £10,000, a total of 28 
projects have been funded with an average grant of £5,000.  Completed projects have included: 
stabilisation of the Barningham Lime Kiln; uncovering St Farmin’s Well in Bowes; habitat management of 
Kennedy’s Ponds and rhododendron clearance around the ‘Fairy Cupboards’(eroded riverbank 
sandstone) in Romaldkirk; restoration of Whorlton Village Garden; a wildlife pond in Green Lane School; 
a geophysics survey of Boldron village green; publication of a history of Gainford parish, another of 
Winston and a CD arising from restoration of historic features in Romaldkirk; digitisation of Teesdale 
Heritage Archives, children writing up Bible stories from stained glass in St Mary’s Church; and bulb 
planting in Barningham Village Green (at £250 the smallest CIF grant) and around Barnard Castle walls 
(subsequently part strimmed in error by English Heritage gardeners and replaced by bulbs left over from 
works to the Memorial Gardens(A2, above).   
Riverbanks Restoration and in particular the Invasive Non-Native Species (INNS) eradication programme 
(B3) has had significant input from volunteers.  Four species; Himalayan balsam, Japanese knotweed, 
giant hogweed and rhododendron all have their most upstream presence within the HoT area and the 
project is the start of a programme to eradicate them from the highest point and work downstream, 
using a variety of techniques including cutting, spraying and stem injection.  ‘Add-ons’ include access and 
platforms for disabled anglers using match funding from the Environment Agency. 
Another river-focused programme, InvesTEESgate (B4) has focused on local community engagement in 
historical research, habitat management, survey and recording).  13 volunteers have been trained in the 
use of backpack electrofishing and nine in invertebrate sampling and surveys have provided data on 
seven becks in the region.  The project provides a community complement to RiverLab (C8, below). 
Lost Landscapes (B1), launched in mid-2014 has a target of some 10 sites.  Although placed in HoT’s 
‘Community’ programme, contractors have been used for works to the larger habitat restoration 
projects, with volunteers on the smaller ones.   
Arts in the Landscape (B5) comprised four projects.  Of these, the Groundwork-led VIVA (the Village 
Identify Village Attractions project) initially struggled to secure engagement from rural communities, 
then ran well with good participant feedback.  A programme of Landscape Painting and Photography 
Workshops (in the Bowes Museum) received praise from those involved.  Two projects in particular have 
received acclaim in the on-line survey.  ArtScapes – a programme of workshops including some for 
children with disabilities concluded with a well-received exhibition in March 2014.  Music at the Heart of 
Teesdale included included a number of public performances involving orchestra and sword dances, 
retains a group of enthusiasts keen to continue their activities (including its own website). 
Several of the projects in Section 4.1 above have involved significant community engagement as have 
almost all of those in HoT’s Programme C (Access and Learning) below.  Some have focused on particular 
locations or target groups as with Birds and Farm Landscapes (A7) which has succeeded in engaging local 
farmers – and the public - with the HoT scheme.  A number of projects have involved public events; for 
example a ‘Festival of the Views’ held in August 2015 as part of the Teesdale Views project (A3 above) 
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attracted over 50 participants.  Volunteering has also been a particular feature of many projects with the 
total number of volunteers in the programme overall topping 800.   
Outputs 
Measures of activity relating to community awareness and behaviour from these and other projects 
include: 
 48 community-led projects funded including 29 through the Community Initiatives Fund 
 13 youth groups and 2,117 young people engaged in HoT activities as volunteers or participants 
 40 community groups worked with including 3 village/ parish research projects, 7 cultural 
tradition, 2 oral history and 1 language project and 14 exhibitions/ displays 
 An estimated 23,113 participants in HoT events and activities over the life of the LP scheme 
 814 individual volunteers in HoT funded projects, contributing a total of 16,077 volunteer-hours’ 
worth £350,927 in match funding 
 Work with 13 non-traditional or disadvantaged groups involving 95 individuals in HoT projects 
including 4 care homes, Blind Life Durham, TODYS (autism) as well as efforts to increase access 
in HoT projects for people with visual impairment or other disability 
 12 businesses engaged including 9 creative media workshops and 3 corporate volunteering 
sessions 
 HoT website with 246 users,  features profiles of all projects, regular news updates, downloads 
including newsletters, events, information on volunteering and the Partnership composition and 
aims; HoT mailing list of 400 contacts; 31 newsletters produced; over 300 ‘likes’ on Facebook 
(69% women, 29% men); 763 followers on Twitter with over 1,000 tweets posted. 
Outcomes 
Of all the ‘programme’ questions in the 
on-line questionnaire community 
engagement scored the highest 
numbers of positive responses —over 
90% with 48% entering an opinion that 
HoT has delivered major benefits, the 
lowest proportion of ‘don’t knows’ and 
only one respondent returning no 
impact.   
Our interviews – and the survey results- 
support our own perception that 
community participation and 
engagement is one of the strongest 
aspects of the LP programme.   
‘In celebrating the living heritage of 
rural industry, from food to stone, local 
people, local organisations and the 
local press, have all engaged with the 
Heart of Teesdale on a constant basis. 
I'd say the overall impact is to have instilled real pride in the quality of the landscapes in which 
we live and work.’ (PL) 
 
Figure 16 To what extent do you think Heart of Teesdale has 
increased community participation and engagement related to 
the area's natural or cultural heritage? 
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[Memorial Gardens] ‘a great improvement – area was looking a bit run down before.  Now 
people bring their chips at lunchtime.  The benches are great to sit out on.’ (V, landlady of B&B in 
Galgate, for whom volunteer bulb planting introduced her to neighbours she had not previously 
met). 
[Stone Festivals]’ helped convince local people that Heart of Teesdale was for them and 
introduced waves of eager primary schoolkids to the joys of stone carving and also to the horizon 
of sculpture, masonry and skills. (PL) 
There has been extensive and positive feedback on a number of individual projects; perhaps most of all 
from Music at the Heart of Teesdale: ‘my children would no longer be playing their instruments if not for 
the project’ (PA) is a typical comment from the parent of a participant.  In this and other cases the 
absence of participant profiles, particularly on previous engagement (‘is this the first time you have been 
involved in anything like this?’, ‘what volunteering have you done before?) makes it difficult objectively 
to gauge the overall impact of HoT or how inclusive many of these projects are.  The impacts on 
engagement and participation of ‘people’ focused projects and of community participation more 
generally can only be fully assessed by follow-up surveys or (better) by evidence of subsequent activity – 
difficult in particular for small projects (such as many of the CIF initiatives) which are not necessarily 
good at keeping participants’ records or reporting back.   
 
Figure 17 ‘Addicted to Sheep’, produced as part of the ‘Focus on Farming’ project provides an insight 
into the life of a tenant hill farming family and has been shown on BBC4 and cinemas nationwide. 
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Figure 18 The Cream Teas Orchestra (above) perform the premiere of 'Rooted - A Teesdale Suite' at 
The Witham, November 2014.  The Music@HeartOfTeesdale project was acclaimed by participants and 
there is determination to continue beyond the end of HLF funding. 
(Below) Geology in the Park.  The pyramid at Cotherstone, built from local stone (and with a ‘time 
capsule’ in the peak) has provided a feature for imaginative games.  Installations elsewhere (inset at 
Winston Green) add interest for local residents and visitors. 
 
 Heart of Teesdale Landscape Partnership - Final Evaluation Report, October 2016        25 
4.3 Access and learning 
Projects  
Nine HoT project groups (a total of 16 projects overall) are grouped under this head in the HoT LCAP as 
having physical and/or intellectual access as their main focus.   
Trails through Teesdale (C2) links with the Paths programme (A5) and Teesdale Views (A3) and is based 
on 12 historic and artistic trails (with guided walks) to celebrating the area’s association with (lesser as 
well as better-known) artists, writers, scientists and explorers.  One concern has been the need to avoid 
duplication of many trails and guides (developed by several different agencies) that already exist.   
An Increasing Access Programme (C9) supplemented the physical access focus of other HoT projects by 
focusing on individuals who may be disadvantaged by background or disability.  Examples of activities 
include a Blind Life Durham guided walk held at Bowes Museum (with a training DVD for museum staff) 
and monthly craft workshops held for Manor House (YMCA) and Charles Dickens Lodge (assisted living) 
residents.   
Both projects in Teesdale Landscapes Legacy (C3) are hosted by the Bowes Museum.  One, the Rokeby: 
Poetry and Landscape (Scott and Turner) exhibition was professionally curated and well received, 
providing good promotion for the Bowes (although no visitor numbers or feedback appear to have been 
collected); however links with other projects and the HoT scheme overall are less clear.  The other, a 
proposed Local Studies Centre, did not materialise, although the Bowes retains plans for a separately 
funded (and more ambitious) project along these lines for the future.   
Heart of Teesdale Creative Media (C4) builds on a Digital Strategy commissioned in HoT’s development 
phase and included three projects.  One, Interpreting the Landscape aimed at developing digital media to 
support community engagement has been a non-starter, its budget transferred to the Scar Top 
overspend; however a film ‘Teesdale through the Seasons’ intended as educational resource for schools 
and groups, is complete.  A God’s Bridge Mentoring Project was directed at aspiring professional artists 
under tutelage from established figures.  Crafts and Skills in the Community (C5) focused on traditional 
crafts including rag rugs, felt jewellery and knitting.  Stone Festivals held in 2013 and 2014 in the grounds 
of The Bowes Museum were particularly successful, attracting good audiences and local interest.   
A Community Archaeology Programme (C7) intended to ‘engage new audiences and volunteers in 
understanding and carrying out archaeology’ included three projects: Prehistoric Settlements and 
Prehistoric Rock Art; Deserted and Shrunken Medieval Settlements; and Roman Forts and Civilian 
Communities.  Potentially one of the most valuable programmes linking community engagement to 
understanding and conservation of the area’s historic heritage, one significant ‘find’ was evidence of 
prehistoric occupation at a known deserted mediaeval village settlement. 
Watch Out For Wildlife(C1) includes two projects led by Durham Wildlife Trust aiming to deliver 
participation and learning. One, Wildlife Past and Present is focused on monitoring of four species – 
(otter, water vole, dormouse, and birds-eye primrose) has had good engagement from Darlington and 
Teesdale Naturalists Field Club but otherwise the volunteering response has been disappointing.  The 
other, Wild Tees, is based on remote capture cameras placed in 18 different locations, capturing the 
activities of foxes, deer and birds which can be seen on the DWT website.  Camera security has proved a 
problem.   
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Riverlab (C8) is aimed at national curriculum KS1&2 (primary) schoolchildren, using art to emphasise the 
importance of water to Teesdale’s heritage and communities. At secondary level, KS3 children had a 
more practical programme based on classroom aquaria which were seeded with trout or salmon eggs to 
enable the children to study the hatching and development of fry before they are released back into the 
river.   
Focus on Farming (C6)  is aimed at linking the area’s farming economy to community awareness and 
activity; in addition to village picnics and raising awareness of local food through the Love Food project, it 
included production of a film ‘Addicted to Sheep’ (fig 17) which has been shown nationally in cinemas 
(and on BBC4) to critical acclaim.  Another project, run by UTASS engaged primary school children with 
farming seasonality and local food production through farm visits and a variety of learning activities. 
As in other areas many of these projects contribute also to outputs under heritage conservation, 
community engagement and training.  Conversely projects allocated to these areas have also contributed 
to intellectual or physical access, for example A5 Paths for All People has included installation of 45 new 
gates, eight of them through HoT’s Donate-a-Gate scheme and 30m of new boardwalk near Fairy 
Cupboards, installed by volunteers. 
Outputs 
Assessment of the outputs under this head is complicated by sheer diversity of projects and of the 
related activities.  Some achievements against targets relating to access and learning across the whole of 
the HoT scheme include: 
 5 km of new public rights of way created and 91 km of paths improved, with 55 new hand gates, 
44 new signposts and 7 improved stiles 
 18 new walking trails with associated site-based interpretation including 11 new interpretation 
boards plus leaflets and/or on-line information 
 14 public exhibitions including a showcase of ArtScapes work, VIVA exhibitions and the finalists 
in a photography competition 
 13 significant booklets (e.g. Sweet Winston, with 366 copies sold) plus 15 digital publications 
and 4 websites 
 156 school visits to sites involving 450 pupils and 8 outreach visits to schools (11 primary and 3 
secondary schools in all) plus 6 teacher training activities 
 64 adult learning activities engaging 648 individuals, plus 16 family learning activities, cultural 
and oral history projects, a total of 127 learning activities involving over 1,500 beneficiaries 
overall.  
Outcomes 
As with other ‘people’ outcomes monitoring data is relatively sparse.  Some exists, for example users of 
the mini-golf course on Scar Top increased following completion from 3,540 in 2012 to 6,118 in 2013 
over a shorter (81 against 90 day) opening – a near doubling from 39 to 76 per day;i unfortunately more 
recent figures are not available.  Other visitor information is also lacking and views of interviewees and 
of respondents to the on-line survey provide the principal source of outcome evidence.   
                                                             
i
 Information from Helen Plant, Town Clerk. 
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Most respondents (55%) considered 
that HoT had secured significant 
improvements to physical access and 
enjoyment.  Works to the castle area 
and Flatts Wood received particular 
praise:   
‘The conversion of stiles to gates 
across the HoT area and the TLC given 
to Flatts Wood have opened up a lot 
of glorious countryside to those who 
might not otherwise have had access 
to it.’ (PL)   
‘Good quality access improvements to 
the Scar Top site- enabling greater 
levels of use of the site and 
encouraging more people to use the 
space.’ (PL). 
The significance of arts based 
projects and exhibition support was 
also emphasised by several 
respondents:  
‘The exhibition at The Bowes Museum on the visits of Turner, Scott, Cotman and others to the 
area, plus the array of projects from the Stone Festivals to the variety of Artworks in Teesdale 
projects have all alerted the local community to why artists are drawn to this place and enhanced 
people's appetite to explore and learn about the landscapes around them.’ (PL) and  
‘In terms of improving people's understanding the Landscape Discovery has provided a large 
range of training courses and public events where people have been able to learn about their 
environment and heritage.’ (PL) 
However 30% of respondents returned a ‘don’t know’ suggesting either that they may have been 
unaware of HoT’s access projects (intellectual as well as physical) or perhaps that they perceive access 
primarily in terms of HoT’s paths programme much of which has yet to be delivered: 
‘I believe there have been improvements made to some paths and woodland walks, although I'm 
not totally sure which ones.’ (PA) 
‘Personally, I have yet to experience anything in the way of significant physical [access] 
improvements - but hope with the 'Teesdale Views' project more will become apparent, other 
than a new bridge in Flatts Wood.’ (PL) 
‘Some nice pictures but nothing increased the use of or understanding of what was there [Greta 
Bridge]. Just collected some old data and presented it.’ (NP) 
HoT access projects exist within a relatively extensive existing provision in the area.  As with other 
projects it is difficult to assess the specific contribution that they have made, however the Partnership 
has done well to focus production on materials which relate specifically to changing objectives of the 
programme.  For example C2, Trails Through Teesdale is identified in the LCAP as a programme to 
produce area guides and other materials, but the existence of much other material in this area has 
meant that delivery has focused on a programme of guided walks and community engagement. 
 
Figure 19 To what extent do you think HoT has improved 
people’s physical access to and enjoyment of the area's 
heritage and landscape? 
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Similar considerations apply to intellectual access.  Several HoT projects stand out in this regard.  The 
early Stone Festivals, mentioned above are one, combining community engagement with increased 
understanding of local heritage-related skills.   
Music at the Heart of Teesdale (above) is another. Particularly successful have been some locally 
innovative school-based projects, such as Riverlab: 
‘It’s nice to see living things to illustrate stuff we’ve done in class’ – especially now coming up to 
exams, everything is oriented to exams, but this is ‘real’.’ (Year 6 Riverlab PA, at Teesdale School) 
 
 
Figure 20 Learning takes place in a variety of contexts.  Above: Teesdale School before and after 
erection of benches, tables and landscape-themed separators (designed by pupils) to make what was 
previously a ‘dead’ area a more congenial environment for learning and leisure.   
Below: a discussion on woodland ecology during a break and (inset) identifying freshwater 
‘minibeasts’ - part of the RiverLab project. 
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Figure 21 Old and new; access improvements - reinstated footpaths, benches, bridges and signage in 
Flatts Wood 
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4.4 Training and skills 
Projects 
Six projects are included in the HoT LCAP under Section D, Training and Skills.  One, Teesdale Apprentices 
(D5) was conceived as an element across several projects, seeking to identify opportunities for recruiting 
and placing apprentices, and finding people who can act as trainers or mentors. In practice it proved 
difficult to do either and with HLF's agreement has been dropped from the programme.   
Stone Academy (D4) is intended to provide training opportunities in local stone-related heritage skills. 
Starting with public events, workshops and discovery days it was intended that this would lead to a local 
apprenticeship scheme leading in the long term to an ‘Academy of national reputation’ which would 
attract students and visitors into the area, and extend the range of local employment opportunities.  Two 
early Stone Festivals held in 2012 and 2103, both in the grounds of The Bowes Museum proved 
successful in engaging the local community.  The ambition to create a foundation course for 
schoolchildren and school-leavers that would build upon local skillsets linked to market opportunities 
beyond the Dale has proved exceptionally hard to deliver.  However a revised Stone Academy 
programme has provided 20 college trainees with Level 2 Heritage Construction and a further 20 
individuals with Level 3 pre-1919 Building Maintenance & Repair awards (and other local people with 
informal stone masonry skills) and one apprentice with experience in a local masonry company. 
Other projects focused directly on training include the Field Boundary Programme (D1).  Working with 
local landowners and farmers to identify areas where field boundary features need restoration or 
maintenance, this has included hedge-laying training and public competitions.  Landscape Discovery (D2) 
is a parallel programme of workshops and training events, ranging from woodland management, 
scything, bat survey and identification and otter holt construction – to afterschool minibeast-home 
construction and  a workshop on How To Apply for Funding.   
Much training provided has complemented provision in other programmes such as Lost Landscapes.  A 
Future for Heritage Crafts (D3) has complemented Crafts & Skills in the Community (C5, above) with 
sheep-shearing training.  Many of the projects listed under other heads have included an element of 
training; for example the Upper Demesnes Hay Meadow project (A2, above) included a scything course 
to train volunteers and BCTC has now purchased a scythe for them to use.  The final project in this 
section, HoT’s Environmental Volunteering Programme (D6) has co-ordinated volunteer opportunities 
and provided training and other support across the HoT programme.  
Outputs 
 5 tailored land or habitat management training courses (over 2 days involving 45 individuals) 
plus 4 rural skills and heritage conservation training (22 days, 46 individuals) and 5 tourism and 
business development training (2 days, 46 individuals) 
 57 rural skills and conservation courses over 52 days to 906 volunteers plus 10 trained farm 
building surveyors 
 5 teachers trained in outdoor education and 207 trained in arts and music projects.   
 Significant informal training in habitat management and vernacular building surveys through 
volunteer conservation days which are likely to continue after HoT as are the skill enhancements 
through ongoing folk music and art activities 
 Internal staff training includes career counselling, first aid, procurement, project management 
and social media. 
 Overall 1,524 individuals with new or enhanced skills through non-accredited training provided 
as part of project delivery 
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Outcomes 
The failure of Teesdale Apprentices – an aspirational and potentially impressive programme (D5) but 
with no allocated budget or co-ordinator, is disappointing.  This represents an overoptimistic estimate in 
the development phase of partner capacity to take on apprentices.  Similar problems have occurred with 
accredited training or apprenticeships proposed for other programmes such as Crafts and Skills in the 
Community: 
 ‘Though improving the physical environment; no new jobs were created [though] existing 
craftspeople got a bit of work. No-one was enthused to take on an apprentice.’ (NP) 
The relaunched programme of accredited training for Stone Academy however, has succeeded in 
meeting targets and it is hoped that – beyond the benefits to individual participants - that the 
programme contribute to aspirations for the establishment of permanent training in stone-related skills 
in the area. 
Beyond projects directly focused on the provision of accredited training and apprenticeships, projects 
allocated to other programme areas have included a significant element of (off- as well as on-site) formal 
or informal training.  The INNS programme has resulted in five individuals now qualified in herbicide 
application, all of whom seem likely to continue their (voluntary) activity in this area, and InvesTEESgate 
(B4) has trained seven volunteers in the safe use of backpack electrofishing equipment who will be 
qualified to conduct surveys beyond the lifetime of the project.  A number of other projects have 
included a significant component of formal or informal volunteer training (Figure 24).  Also important 
have been the non-accredited skills including ‘leisure interest’ and soft skills delivered by projects in 
other programmes, ranging from local and oral history recording through craft skills such as the ‘Fleece 
to Fabric’ CIF programme promoted by the YMCA.   
Whilst participants have broadly 
reported positively on these activities 
there has also been some criticism, both 
on their organisation and from some 
who saw some arts-based activities as 
an indulgence or who felt that training 
needed to be tied more to employment 
opportunity: 
‘Some of the arts programmes appear to 
have focused on professional artists 
rather than involving a wider range of 
people. In some cases there were people 
brought in [and] money was spent when 
there were qualified local people/ 
groups who could have done the same 
and in some cases a better job. It would 
also have been good to see more 
training opportunities that actually 
delivered accredited qualifications for 
some.’ (PA) 
‘Future for Heritage Crafts - needs more 
focus on work based skills’ (PL) 
 
Figure 22 To what extent do you think Heart of Teesdale has 
increased people’s understanding of or enabled them to 
acquire skills and competence relating to the area’s natural and 
cultural heritage? 
 Heart of Teesdale Landscape Partnership - Final Evaluation Report, October 2016        32 
Overall, HoT’s contribution to understanding, skills and competence has been significant.  Over a third of 
questionnaire respondents felt that HoT has led to some improvements in heritage-related training and 
skills and a similar proportion felt that it has secured major benefits.   
‘The practical courses I have attended have been informative and inspiring and provided me with 
skills and insights which I can use in my own work.’ (PA) 
‘dry-stone walling and hedge laying etc. - good skills and they have been well received and 
hopefully some younger folk who have done it will be able to make a bit of work from it.’ (PL) 
‘Saving the Past for the Future […] "roadshow" events for locals in several villages […] resulted in 
a much greater awareness of the importance of family records and in some significant donations 
or loans to the Record Office, (PL) 
‘The young people have had training from tutors and from final year degree students that has 
made a vast improvement to their musical skills and specifically in folk music. Other young people 
have been given the chance to learn a type of dancing that is part of the cultural heritage of this 
area.’ (V) 
In all of the above some form of follow-up will be important to supplement anecdotal evidence of the 
longer-term benefits of training to those involved.  It is important that contact details of participants are 
retained in order to make it possible in any future legacy review to collect retrospective assessments 
from participants of the benefits they perceive from involvement.   
 
 
 
 
Figure 23 Recording field barns and other vernacular farm buildings has created a team of trained recorders 
and an archive of structures adding to awareness of the area’s built heritage. 
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Figure 24 Training incorporated in HoT projects included (clockwise from top left): scything, hedging, 
dry stone walling, hurdle making, freshwater invertebrate sampling, digitising archives, stone carving 
and sheep shearing 
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5 Governance, administration and delivery 
Our own assessment of the management 
and administration of the programme 
corresponds to the views of the majority of 
both questionnaire respondents (Figure 25) 
and interviewees, that delivery has been 
competent and efficient.  
Whilst there has been significant adjustment 
in individual project budgets during the life 
of the scheme, overall spend in major 
programme areas has been close to 
anticipated (Figure 8) 
Typical comments from project leads 
include: ‘The current administration is good 
to deal with, cheerful and efficient, with staff 
generally very happy to help with anything 
that is within their power’ (PL) and ‘Delivery 
team are friendly and genuinely seem to care 
about the programme’(PL).   
Likewise from volunteers and from event participants:   
‘All employees have been very friendly and helpful’ (V); ‘The organisation and standard of all 
aspects I have been involved with have been excellent’ (V); ‘I have experienced good 
communication with office staff over course bookings.’ (PA); ‘I have attended a few workshops 
and activity days with my children and have found them very we'll run and organised’ (PA).   
Critical comments (including those from two questionnaire respondents who returned a ‘poor’) have 
related primarily to procedures (particularly regarding claims) rather than staff: ‘Sometimes the 
bureaucratic systems imposed by HLF felt too burdensome, and the retrospective payments system for 
small organisations does create problems’ (PL); ‘The process around administration of claims could have 
been more robust - seems very ad hoc in the way that this is managed’ (PL).  DCC procurement 
procedures may have caused some delay in commissioning works.  Lead body support to the scheme (in 
particular from the Regeneration Project Managers and Finance Officer) has been excellent despite 
variations in the time allocation of staff.  Accommodation first in offices in Calgate, and subsequently in 
the Witham, has been adequate as have IT and other facilities.  The support to the LP team from the two 
DCC project managers and the leadership provided by the AG (particularly through its two Chairs) has 
been excellent.   
Governance 
The HoT Partnership has done well to establish and maintain a distinct identity both from its progenitors 
(including Barnard Castle Vision with its focus on physical and economic regeneration of the town) and 
from DCC as its Accountable Body.  The governance structure of the scheme based on line management 
of the LP team through the DCC and strategic leadership from an Advisory Group offered a source of 
potential conflict.  In practice the dangers have been averted though a clear demarcation between 
procedural accountability through DCC and strategic guidance via the AG which in practice has acted as a 
Steering Group-cum-Board for the scheme.  Practicalities of management necessitated the creation of a 
Programme Delivery Group (assimilating an earlier Paths Group and Finance Group) as a sub-group of 
 
Figure 25 Please give a rating for how well you think the 
Heart of Teesdale scheme has been run. 
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the AG and this has worked well.  Leadership of the AG by an independent Chair (not a universal feature 
of LP schemes) has been important in emphasising the independence of the project and thanks are due 
both to the current AG Chair and to his predecessor for their commitment, energy and competence.   
Funding 
HoT has faced two challenges in relation to financial management.  The first has been an overspend on 
Scar Top (A4).  This overspend has been met though a further contribution of £40k from DCC and 
through viring of funds from contingency and from other projects including C4 Creative Media.   
A second challenge has been to secure match funding, made more difficult (for all LPs) by the tightening 
of public-sector budgets.  This has been exacerbated by a change in HLF policy whereby contributions in 
kind by public bodies (in particular staff time) can no longer be counted as match funding.  This was 
applied retrospectively in the case of HoT where an element of such funding was accepted by HLF in the 
initial bid.  An accommodation has now been reached with HLF whereby the time of one DCC staff 
member which has been allocated to HoT has been accepted as in-kind contribution.  Nevertheless 
budget restrictions have put pressure on project delivery in the final phase of the HoT LP.  
Delivery arrangements 
The large number of projects has placed a significant administrative burden on the LP team particularly 
in the early stages of delivery where significant capital projects had to be managed in parallel with 
community outreach.  There is always a difficult balance to be struck between delivery in house, by local 
community organisations who may lack key management skills, and ‘outsourcing’ to organisations who 
have a proven track record in project delivery but who may lack local awareness or roots.  This last has 
not been the case with the Groundwork employed co-ordinators who have worked from the HoT office 
as part of the team (rather than being employed on specific projects) and who have established good 
local links; however their fractional contracts could have been larger if overheads had been applied to 
employment in-house. 
Leadership of some other projects have been a source of negative comment, for example:  
‘Some of the projects that have been run by partner organisations, particularly those that do not 
have representation within the area have had poor contact with the local people and it feels as if 
they have done projects for themselves rather than the community or area.’ (PA)   
Other feedback has concerned the relationship between activities focused on Barnard Castle and those 
located in the surrounding area:  
’Because of the way the [Barnard Castle] project was set up opportunities have been missed to 
encourage others in the HoT area to follow our - and our neighbours in the AONB's - practical 
example, and potential educational and interpretive opportunities completely overlooked’ (PL).   
In relation to both location of and responsibility for delivery the large number of Community Fund 
projects (approaching half the total by number) have been important in balancing both the early ‘town’ 
focus of work and the projects led by larger delivery partners. 
Project reporting and central record-keeping. 
Internal project monitoring has been largely by direct contact between team and project leads/ partners 
supplemented by periodic (quarterly or less frequent) financial claims.  Each claim is generally 
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accompanied by a brief progress report which generally focuses on key outputs although wider 
outcomes are often mentioned.   
Final claims likewise are supplemented by an end of project report and the LP team solicit additional 
material including photographs where these exist.  However final project reports are generally submitted 
in narrative form (by email or as a text file) and a template for reporting was only introduced mid-way 
through the LP scheme for some projects.  One of the consequences is that partner evaluation of project 
outcomes has been variable and somewhat haphazard. 
‘Our project for the [] was very difficult as there was no standard form to complete and we had to 
rely on help to make one up.’ (V) 
Quarterly and final project reports together with other project-related materials are archived by the LP 
team in digital or physical form in project folders.  The principal mechanism for oversight monitoring is 
via periodic reports to the Advisory Group, in preparation for which the LP team transfer data from these 
reports to an A3 progress spreadsheet (‘Key Activities Summary’) which is printed out for the information 
of AG members.  This has generally worked well. 
‘People on the team always available and ready to give support and advice.  Very good 
communication opportunities and events to bring projects together so we felt part of a whole. 
Really good, creative range of projects touching many aspects and groups.’ (NA) 
 
  
 
Figure 26 Location of the Heart of Teesdale LP in relation to other LP (including Area) schemes and 
statutory landscape designations (SSSI, National Park and AONB) in mid-Teesdale.  Outcomes and 
legacy need to be assessed in the context of the surrounding area.   
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6 Legacy, landscape and lessons learnt 
This section considers the legacy of the HoT scheme – the enduring benefits delivered by the scheme, 
lessons learnt  and plans for building on the experience of HoT following the end of HLF funding.   
Legacy arising from individual projects 
All project outcomes may count as ‘legacy’ to the extent that they endure beyond the end of the LP 
scheme.  One of the features of HoT is the number and diversity of projects undertaken and also the fact 
that the majority of them have delivered benefits in several areas.  Most of the ‘Legacies’ identified in 
Table IV of the HoT LCAP are outputs; their outcomes are the wider benefits for heritage and for people.  
It seems clear from the discussion in S 4 above that these are likely to be significant. 
In relation to physical works to built heritage (including the major capital projects) expert testimony as 
well as responses to interviews and to the on-line survey has been overwhelmingly positive.  Long-term 
benefits however will depend on ongoing monitoring and maintenance.  The same applies to habitat 
works such as the INNS programme.  
‘People’ benefits particularly in relation to 
‘intangibles’ (such as community engagement 
beyond the end of funding) are more difficult to 
assess.  Prospects for legacy depend ultimately on 
the enthusiasm and engagement of individuals.   
Over 40% of respondents to the on-line survey 
stated that they were likely to participate in HoT 
legacy activities.  This is an encouraging response.  
However it is perhaps also not unexpected given 
the composition of those who responded.  It would 
have been good to have had more feedback from 
volunteers and participants in HoT events and 
activities.   
More than the sum of the parts - working in partnership at a landscape scale  
The HoT LCAP The HoT LCAP aspires to be more than a bidding document for HLF funding, but a 
‘potential starting point for the development of a wider strategy for the landscape and heritage of the 
area.’ 1: 2 It specifies ‘Successor Trust(s) to continue Partnership aims’ as a key legacy of the scheme. 1: 55.  
Legacy might, but need not necessarily, involve a successor body or initiative focused primarily on the 
HoT area.  Discussions are still ongoing with a view to a clearer focus on social and economic 
development in a wider area (roughly corresponding with the old Teesdale District Council boundary) 
through a body which could seek LEADER and Local Enterprise Partnership funding.  It is to be hoped that 
any such body will build on the aspirations of HoT as embodied in the LCAP and continue its work, 
including wide community engagement. 
A formal successor body is not the only arbiter of success however and scheme legacy can be manifest in 
different ways.  The underlying premise of LP work is that working at a landscape scale can deliver 
benefits above and beyond those that would accrue from funding a series of disparate projects (and that 
it avoids ‘make-weight’ projects to satisfy HLF criteria or provide a paper ‘balance’ over the four HLF 
programme priorities).   
 
Figure 27 Are you or do you plan to be involved in 
any legacy activities relating to HoT? 
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The HoT LCAP1appendix i b presents several legacy indicators alongside the formation of successor trust(s) to 
continue Partnership aims: an on-going Teesdale Festival, the establishment of a heritage network trail, 
the revival of traditional craft skills and products.  A wider aspect of legacy is the place of HoT within the 
regional landscape context in particular its location between the North Pennines AONB to the north,  the 
Yorkshire Dales to the south, and the downstream reaches of the Tees to the east.  The last is now the 
location of the adjacent new River Tees Rediscovered Landscape Partnership (Figure 26) which means 
that HLF LP work has now covered the whole of the Tees from its middle reaches to the North Sea.   
The HoT AG in December 2015 advanced a set of six legacy outcomes by which the success of the LP 
scheme might be judged.  Table 2 below presents the existing and potential evidence for each of these 
which should assist any future assessment of the lasting benefits of the LP scheme. 
 
Table 2 Legacy outcomes, evidence and indicators for the Heart of Teesdale Landscape Partnership 
Legacy outcome Evidence 
The beauty and character of Teesdale has 
been rediscovered, and is celebrated and 
explored 
Evidence of increased interest by tourists and visitors.  
Heart of Teesdale becomes recognised as a valued 
landscape in its own right. 
Volunteers of many different interests and 
ages are engaged in new activities 
Many volunteers engaged with HoT express an 
intention to continue; new volunteers come forward to 
continue at least some of the activities initiated by HoT. 
Many local people are now upskilled and 
trained in heritage crafts, fostering creativity 
and imagination, and providing lifelong skills 
Testimony from trainees indicates both a reservoir of 
skills and competencies of value to the areas heritage as 
well as benefits to confidence or career prospects of 
individuals involved. 
At least some continuing training activity (e.g. Stone 
Academy) planned beyond the end of the scheme 
There is raised awareness, increased 
understanding and conservation of 
Teesdale’s natural and built heritage 
INNS volunteers will continue their programme of 
eradication and control.  Local farmers and landowners 
maintain improved habitats.  Community volunteers 
and other activities (e.g. field barn recording) continue. 
The cultural heritage of music, dance, 
theatre and art is now celebrated 
Music@Heart of Teesdale continues its programme of 
engaging local people in performance.  Teesdale 
Festival and other events continue, making use of 
improved facilities on Scar Top and in surrounding 
villages. 
Young people are more reconnected with 
their heritage and the outdoors 
Continued interest from school children, parents and 
teachers in landscape-related activity.  Some young 
people at least retain contact with care home residents. 
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Lessons learnt 
Some of the lessons learnt from the development and delivery of HoT include: 
 Extensive consultation and partner engagement during the development phase has secured wide 
ownership of the HoT LCAP, as a strategic document for the area as well as in the programme of 
projects which has been used as a reference point for delivery.  The strategic elements should 
continue to inform legacy planning 
 The large number and diversity of projects in the HoT programme has increased the administrative 
load on the HoT delivery team and also prevented some from reaching their full potential.  Overlap 
in some areas has been considerable, some projects might usefully have been amalgamated in the 
planning stage, providing flexibility and facilitating delivery.  At the same time the diversity of 
projects has ensured that the LP programme addresses multiple needs across a large area and 
secured significant community ‘buy in’. 
 Governance of the HoT LP based on line management of the LP team through the Accountable Body 
project officer in parallel with a broader Advisory Group representing all Partners and with an 
independent Chair has worked well.  A key feature has been a clear de facto demarcation between 
procedural accountability through DCC and strategic guidance via the AG which in practice has acted 
as a Steering Group via a smaller Programme Development Group –effectively the Partnership 
Board.   
 Launched in 2010, before the publication of HLF’s 
current guidance HoT has done well to pay attention 
to monitoring and evaluation, including the early 
appointment of an external independent evaluator.  
With hindsight, the early development of an M & E 
framework, ‘owned’ by the Partnership as a whole, 
would have facilitated a more structured process of 
reporting and end-of-project evaluation. 
 Consideration of legacy started early, well before 
the mid-point of delivery.  A major problem for 
HoT – as for other LP schemes where there is no 
pre-existing institutional infrastructure (as in an 
AONB or National Park) is continuity.  HLF grant 
for capital works and ‘activities’ provides no 
ongoing core funding and raises expectations 
without making provision for legacy.  It is 
important to be realistic about what can and 
cannot be achieved, and about the potential 
for possible sources of subsequent funding.  
 
  
Figure 28. Justifiably proud of their achievements, the HoT partnership produced a 
‘glossy’ A5 pamphlet to celebrate the end of the LP scheme.  It can be downloaded 
from the HoT legacy website, http://heartofteesdale.net/  
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Figure 29. The HoT Symposium ‘Artists, Farmers and 
Philosophers’ went beyond showcasing the achievements of the 
Landscape Partnership; it also raised some critical issues 
concerning the role of art and artists in the landscape (and in LP 
schemes in particular). (a) Symposium flier from the McCord 
Centre, University of Newcastle; (b) Symposium participants at 
the launch of the ‘Teesdale Viewpoints’; (c) with local residents 
and (d) the panel at a public debate in Mickleton Village Hall 
and (e) the evening Ceilidh with the Cream Tees in the Bowes 
Museum 
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7 Conclusions 
HoT is a well-conceived LP scheme, based on a sound understanding of the area’s natural and cultural 
heritage.  It embodies aims appropriate to the needs and potential of the landscape, its residents and 
visitors, and the local economy.  It has been led by a working Partnership with a clear shared vision.  
Durham County Council as lead body has provided good financial control.  A strong LP team working 
within a robust administrative structure has provided effective day to day management.  Early glitches, 
including the incorporation of Teesdale District Council in the Durham Unitary Authority during the 
development phase and the appointment during delivery, first of a new LP Manager in late 2013 and 
then a new Chair of the Advisory Group the following year, have been achieved without loss of 
momentum.  The Partnership has done well to secure community participation and ‘buy-in’, resulting in 
a good number of small and/or innovative community projects to accompany the larger capital works 
and major projects delivered by established partners.  Along with other HLF LP schemes HoT has had 
some difficulties securing match funding (HLF have revised its national requirements in this respect) and 
has done well to deliver the projects in the LCAP to budget at the same time as meeting or exceeding the 
majority of its LCAP targets.   
The HoT LCAP has considerable strengths, not least a strong assessment of the area’s landscape heritage 
and its potential.  The LP scheme itself features an impressive programme of projects delivering in a 
balanced way across the four HLF programme priorities (Conservation, Participation, Access/Learning 
and Training/Skills).  Some development work which might normally have figured in the development 
phase was conducted during the delivery phase.  This included the draft HoT Heritage Audit and Project 
Programmei which compensated for a thin treatment of built heritage submitted with the LCAP.  Some of 
the larger projects addressed widely recognised or long-standing needs.  Others are innovative.  The 
Community Initiatives Fund has proved particularly successful in generating a wide variety of locally-
based initiatives engaging local communities across the HoT area. 
One of the features of HoT is a relatively small number of large (capital) projects accompanied by a large 
number of smaller ones particularly those generated by CIF.  These include small projects (many in 
surrounding villages and countryside) and larger capital works, mainly within Barnard Castle.  Whilst the 
latter may initially have generated initial impressions of HoT as more of a ‘townscape’ initiative they also 
demonstrated achievement giving the scheme as a whole momentum and enhancing its profile 
particularly in Barnard Castle itself.  Other projects have been well distributed across the HoT area 
serving to link activities within Barnard Castle to the wider countryside and potentially secure the 
synergy and value added which can accompany work at a landscape scale.  The location of AG and other 
meetings and events in surrounding villages has also been symbolically important.  It is to the credit of 
the Partnership as a whole – as well as to the LP team and AG that the scheme has retained its integrity, 
that none of the smaller projects  can be seen as having been make-weights, and that the scheme as a 
whole has retained a ‘landscape’ focus on the whole of the HoT area. 
A particular feature of HoT is its focus on the area as a cultural landscape.  This has helped generate unity 
of purpose across all elements of the LCAP (not merely those projects involving the arts and creative 
media) and it has helped foster grassroots engagement.  In this regard, HoT has been to the fore in 
exploring a cultural landscape approach to vernacular landscapes and it is fitting that the end of the LP 
                                                             
i
 HoT-Heritage Audit & Project Programme (North of England Civic Trust  May 2012) 
 Heart of Teesdale Landscape Partnership - Final Evaluation Report, October 2016        42 
scheme was celebrated with a highly successful Symposium on ‘Artists, Farmers and Philosophers’ which 
took place over three days in September 2016, involving more than 100 participants.   
The challenge for HoT and its partners is to build on this success to ensure that the improvements on the 
ground are maintained and that the enthusiasm and awareness which has been generated does not 
dissipate.  This will present a number of significant challenges to HoT Partners following the end of HLF 
funding, in particular to ensure that: 
 the legacy of completed projects is secured, including monitoring and maintenance of physical works 
to natural and cultural heritage and that the commitment and enthusiasm volunteers and local 
organisations is maintained 
 efforts continue to develop new proposals and secure appropriate funding to address new needs 
revealed by the HoT scheme during delivery. 
 a focus of working in partnership at a landscape scale is maintained, building on the work of Heart of 
Teesdale LP and protecting and promoting the special qualities of the area to residents and visitors 
alike. 
 
The key stakeholders in the scheme such as Durham County Council, Groundwork, Durham 
Wildlife Trust, Tees River Trust, etc. have all embraced the idea of cultural landscape through 
working together on HoT and keeping this cultural element as part of their working horizons is a 
key legacy goal for me personally.’ (PL). 
 ‘Maintaining some form of 'partnership' of groups within Teesdale that can mutually benefit, 
support and inspire one another for the benefit of all.’ (PL) 
‘Continue the involvement of the local people and to bring to the attention of the wider world - 
the beautiful area in which we are so lucky to live.’ (PA) 
 
 
 
 
 
 
Richard Clarke  
 rich@cepar.org.uk   
October 2016 
CEPAR/ CTP 
4, Penn Road, London N7 9RD 
 0207 609 0245  
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